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Mr. Mike Kuntz ity
Washington State Department of Ecology
M/S PV-11

Olympia, WA 98504-8711

RE: FOURTH QUARTER 1991 PROGRESS REPORT
COLBERT LANDFILL RD/RA

Dear Mr. Kuntz:

Presented herein is the Fall (October, November, and December) 1991 Progress Report
for the Colbert Landfill RD/RA Superfund Project (Project), which was prepared by Landau
Associates, Inc., Spokane County’s engineering consultant. This progress report addresses the
reporting requirements specified in Section XI of the Project Consent Decree, including:

e Remedial action activities commenced or completed during the reporting
period

¢ Remedial action activities projected to be commenced or completed for the
next reporting period (through March 1992)

® Any problems that were encountered or are anticipated.

1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD

Activities commenced and/or completed during the reporting period include responding
to EPA and Ecology comments on the draft Phase I Engineering Report (draft Report),
completion of the Final Phase I Engineering Report (Final Report), construction and sampling
of two monitoring wells, and initiation of Phase II Design. Specific activities performed during
the reporting period included:

® Response to EPA and Ecology comments on the draft Report were addressed
in a November 14, 1991 letter prepared by Landau Associates.

e EPA and Ecology approved the report in a November 26, 1991 letter (and
December 12, 1991 addendum), subject to incorporation of the changes
described in Landau Associates’ November 14, 1991 letter into the Final Report

¢ The Final Report was prepared (incorporating the previously described
changes) and was submitted to EPA and Ecology on December 30, 1991.

¢ Construction of the two additional Upper Sand/Gravel Aquifer monitoring
wells (CD-34 and CD-35) was completed. The wells were sampled and
analyzed for volatile organic compounds, alkalinity, total dissolved solids, total USE
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and analyzed for the same parameters. Groundwater elevation data for the
Upper Sand/Gravel Aquifer was also collected. Hydrogeologic and water
quality data collected for the Upper Aquifer are consistent with Phase I data,
and will be presented in a technical memorandum.

e Phase Il design was initiated. Initial Phase II design activities include:

- A groundwater flow model was developed utilizing the MODFLOW
computer model, based on aquifer properties presented in the Phase I
Engineering Report. Preliminary modeling results indicate a total
groundwater extraction rate of 700-1400 gpm will be required for Phase
II Remedial Action. However, modeling activities are ongoing and
extraction rates are subject to revision.

- Evaluation of the available options to control chemical scale formation in
the Phase II treatment system was initiated, and is ongoing,.

- Design of the Phase Il stripping tower was initiated, and is ongoing,.

- Revisions to the Project Health and Safety Plan and Quality Assurance
Project Plan (QAPjP) were initiated, and are ongoing.

2.0  ACTIVITIES PROJECTED TO BE COMMENCED/COMPLETED
DURING NEXT REPORTING PERIOD

As specified in Section XI of the Project Consent Decree, the next reporting period
extends through the first quarter (March) of 1992. Anticipated activities for the next reporting
period include:

® Preparation of a technical memorandum describing the well construction,
sampling, and analyses accomplished subsequent to Phase I activities. The
technical memorandum will be submitted to EPA and Ecology for review (by
late January).

® Submittal of the revised Health and Safety Plan and QAPjP to EPA and
Ecology for review and approval. The Schedule for Submittal of Deliverables
(Schedule) specifies that these revised plans be submitted within three months
of EPA and Ecology approval of the Report (November 26, 1991). As such,
submittal of these plans by February 26, 1992, is required. However, it is
anticipated that plan revisions will be completed by early February, and the
revised plans will be submitted to EPA and Ecology upon completion.

* Submittal of 30 percent design to EPA and Ecology for review and approval.
Thirty percent design will be presented in the Preliminary Phase II
Groundwater Monitoring Plan, Extraction Well Plan, and Treatment and
Discharge Plan. The Schedule specifies that these preliminary plans be
submitted within 3.5 months of EPA and Ecology Report approval. As such,
these plans will be submitted by March 10, 1992.

® Meetings with EPA and Ecology representatives to discuss Phase II design
progress. The Schedule identifies a County-Agency technical session at 50
percent completion of preliminary Phase Il Work Plans. Late January or early
February is appropriate timing for this meeting, and EPA and Ecology
personnel will be contacted to establish a meeting location and date.
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3.0 ENCOUNTERED/ANTICIPATED PROBLEMS

No problems were encountered during the previous reporting period and no problems
are anticipated for the next reporting period.
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This report describes progress on only the primary Project remedial action activities

There are peripheral activities associated with the primary activities that are not described
herein. If clarification is required for any of the activities presented in this progress report, or

if additional information is desired for peripheral activities, please contact me or Dean Fowler
(Spokane County).

LANDAU ASSOCIATES, INC.

By:

LDB/sg Kég% Beard, P.E.
No. 124-01.60

Project Manager

cC: Neil Thompson, EPA
Dean Fowler, Spokane County
Lyle Diedieker, Ecology and Environment
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